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ESTIMATE RUN 12/22/2008

ESTIMATE SUMMARY 09:02:23

CONTID: C16618         ESTIMATE NO: 0004 FINL 2005

PCN: 16618-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 40 BERTHOUD PASS SLIDE REPA PERCENT TIME:

PROJECT NO: HB0403-052                    

SH 40 BERTHOUD PASS SLIDE REPA

NAME OF ROAD: 040A

PROJECT COUNTIES: GRAND

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING 12/22/2008 DATE TIME STARTED 03/20/2008

823 S. Perry Street, Ste 110 DATE LET 04/24/2008 DATE WORK BEGAN 07/25/2008

 DATE AWARDED 04/29/2008 DATE TIME STOPPED 11/13/2008

 DATE CONTRACT EXECUTED 03/20/2008 DATE ACCEPTED 11/13/2008

CASTLE ROCK CO 80104     303 688 9568 DATE NOTICE TO PROCEED 03/20/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 298,466.24 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 299,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 4,485.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.57

TIME ALLOW:

ORIG TIME ALLOW:

35 WORK DAYS

WORK DAYS35

100.00%

0.00

0.00

0.00

4,485.00

$

$

$

$

1,875.00

296,591.24

298,466.24

0.00

298,466.24

0.00

0.00

298,466.24

0.00

AMOUNT DUE 298,466.24 4,485.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,485.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

27.5
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PCN: 16618-BID    ESTIMATE RUN 12/22/2008

PROJECT: HB0403-052                    ESTIMATE NO: 0004 09:02:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 12.000 12.000

EACH 0.000 0.00

437.83300 12.000 5,254.00

202-00010  
 

0010 REMOVAL OF GUARDRAIL TYPE 4 130.000 130.000

LF  0.000 0.00

20.00000 130.000 2,600.00

202-01140  
 

0015 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 548.000 548.000

CY  0.000 0.00

84.00000 548.000 46,032.00

203-00010  
 

0020 ROCK SCALING 277.000 277.000

SY  0.000 0.00

28.00000 277.000 7,756.00

203-00595  
 

0025 DOZING (DELETED BY 105 DATED 11/17/08) 0.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01550  
 

0030 GRAVEL BAG 100.000 100.000

LF  0.000 0.00

13.00000 100.000 1,300.00

208-00018  
 

0035 *SEEDING (NATIVE) 3.000 3.000

ACRE 0.000 0.00

1,389.00000 3.000 4,167.00

212-00006  
 

0040 *SOIL CONDITIONING 3.000 3.000

ACRE 0.000 0.00

1,722.00000 3.000 5,166.00

212-00032  
 

0045 *MULCHING (WEED FREE HAY) 0.080 0.080

ACRE 0.000 0.00

1,222.00000 0.080 97.76

213-00002  
 

0050 *MULCH TACKIFIER 800.000 800.000

LB  0.000 0.00

3.00000 800.000 2,400.00

213-00061  
 

0055 HOT MIX ASPHALT (PATCHING) (ASPHALT) (DELETED BY 105 
DATED 11/17/08)

0.000 0.000

TON 0.000 0.00

250.00000 0.000 0.00

403-00720  
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PCN: 16618-BID    ESTIMATE RUN 12/22/2008

PROJECT: HB0403-052                    ESTIMATE NO: 0004 09:02:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 GEOTEXTILE (SEPARATOR) (CLASS B) 151.000 151.000

SY  0.000 0.00

10.00000 151.000 1,510.00

420-00131  
 

0065 RIPRAP (18 INCH) 65.000 65.000

CY  0.000 0.00

227.00000 65.000 14,755.00

506-00218  
 

0070 RIPRAP (24 INCH) 74.000 74.000

CY  0.000 0.00

257.00000 74.000 19,018.00

506-00224  
 

0075 RIPRAP (36 INCH) 83.000 83.000

CY  0.000 0.00

257.00000 83.000 21,331.00

506-00236  
 

0080 2 INCH PERFORATED PIPE UNDERDRAIN (DELETED BY 105 
DATED 11/17/08)

0.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

605-00020  
 

0085 6 INCH PIPE UNDERDRAIN 118.000 118.000

LF  0.000 0.00

50.00000 118.000 5,900.00

605-83560  
 

0090 WIRE MESH 900.000 900.000

SF  0.000 0.00

21.00000 900.000 18,900.00

607-55100  
 

0095 *ROAD CLOSURE GATE 1.000 1.000

EACH 0.000 0.00

14,444.00000 1.000 14,444.00

607-60620  
 

0100 *ROAD CLOSURE GATE (INSTALL ONLY) 1.000 1.000

EACH 0.000 0.00

3,889.00000 1.000 3,889.00

607-60625  
 

0105 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

52,550.00000 1.000 52,550.00

626-00000  
 

0110 PAVEMENT MARKING PAINT 17.000 17.000

GAL 0.000 0.00

56.00000 17.000 952.00

627-00001  
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PCN: 16618-BID    ESTIMATE RUN 12/22/2008

PROJECT: HB0403-052                    ESTIMATE NO: 0004 09:02:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EPOXY PAVEMENT MARKING 9.000 9.000

GAL 0.000 0.00

139.00000 9.000 1,251.00

627-00005  
 

0120 FLAGGING 427.000 427.000

HOUR 0.000 0.00

22.00000 427.000 9,394.00

630-00000  
 

0125 TRAFFIC CONTROL INSPECTION 17.000 17.000

DAY 0.000 0.00

189.00000 17.000 3,213.00

630-00007  
 

0130 TRAFFIC CONTROL MANAGEMENT 27.500 27.500

DAY 0.000 0.00

550.00000 27.500 15,125.00

630-00012  
 

0135 BARRICADE (TYPE 3 M-B) (TEMPORARY) (DELETED BY 105 
DATED 11/17/08)

0.000 0.000

EACH 0.000 0.00

167.00000 0.000 0.00

630-80336  
 

0140 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 6.000

EACH 0.000 0.00

39.00000 6.000 234.00

630-80341  
 

0145 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 19.000 19.000

EACH 0.000 0.00

83.00000 19.000 1,577.00

630-80342  
 

0150 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000

EACH 0.000 0.00

83.00000 4.000 332.00

630-80343  
 

0155 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,096.000 1,096.000

SF  0.000 0.00

10.00000 1,096.000 10,960.00

630-80344  
 

0160 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 
TYPE) 

1.000 1.000

EACH 0.000 0.00

778.00000 1.000 778.00

630-80357  
 

0165 PORTABLE MESSAGE SIGN PANEL 49.500 49.500

DAY 0.000 0.00

144.00000 49.500 7,128.00

630-80359  
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PCN: 16618-BID    ESTIMATE RUN 12/22/2008

PROJECT: HB0403-052                    ESTIMATE NO: 0004 09:02:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 DRUM CHANNELIZING DEVICE 72.000 72.000

EACH 0.000 0.00

33.00000 72.000 2,376.00

630-80360  
 

0175 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 6.000

EACH 0.000 0.00

39.00000 6.000 234.00

630-80363  
 

0180 CONCRETE BARRIER (TEMPORARY) 300.000 300.000

LF  0.000 0.00

35.00000 300.000 10,500.00

630-80370  
 

0185 TRAFFIC CONE 50.000 50.000

EACH 0.000 0.00

6.00000 50.000 300.00

630-80380  
 

0190 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0195 F/A PARTNERING (DELETED BY 105 DATED 11/17/08) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0200 F/A FUEL COST ADJUSTMENT 58.480 58.480

F A 0.000 0.00

1.00000 58.480 58.48

700-70016  
 

0215 F/A OJT COLORADO TRAINING PROGRAM (DELETED BY 105 
DATED 11/17/08)

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0220 F/A ESB PROGRAM (DELETED BY 105 DATED 11/17/08) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0225 F/A EROSION CONTROL 234.000 234.000

F A 0.000 0.00

1.00000 234.000 234.00

700-70380  
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PCN: 16618-BID    ESTIMATE RUN 12/22/2008

PROJECT: HB0403-052                    ESTIMATE NO: 0004 09:02:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 REMOVAL OF PAVEMENT MARKING CO 2 1,950.000 1,950.000

SF  0.000 0.00

2.50000 1,950.000 4,875.00

202-00250  
 

CAT 0200 $0.00 296,591.24CURRENT AMT 296,591.24 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0210 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,875.00000 1.000 1,875.00

620-00020  
 

CAT 0400 $0.00 1,875.00CURRENT AMT 1,875.00 $$

PROJECT TOTAL 0.00 $ 298,466.24CURRENT AMT 298,466.24 $$


